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October 24, 2000 Reference No. 15670 

Mr. Kevin f\d\er 
United Sta :?s Environmental Protection Agency 
Regicn V 
77 VVî st Jackson Boulevard 
Chicago, Illinois60604-3590 

Dear Mr. /^.dler: 

us 
EPA RECORDS CENTER REGION 5 

399183 

Re: Waukegan Manufactured Gas and Coke Plant 

Wt.' ha \ e enclosed an updated project schedule for your review. The schedule reflects an actual "Unit 
Operation start date of October 2, 2000 when the E Unit was started. Based on this start date, we expect 
most of ou r laboratory data to be available around the end of the year. The treatability study will begin 
on Ottobef 30, 2000 and will end on, or before, December 31, 2000. Data evaluation and reporting is 
expected to occur in January and February with a report to USEPA expected in late March. 

We; suggest a meeting should be held in February after completion of data analysis. A presentation of the 
prelirainar y data interpretation and treatability testing results will be made at this time followed by 
discussion. 

This t.ched ..If reflects our most current information and wiU be updated if a substantial change occurs. 

Your;; truh'. 

CONESTO(^A-ROVERS & ASSOCIATES 

Alan W. Van Norman 

JB/pw/8 
End. 

cc. Su?an Tennenbaum, USEPA 
Phil Smith, CH2M Hill 
Je.v e Keiser, CH2M HUl 
Elii'.abeth Germinaro, CH2M Hill 
Jeriy Wilman, Illinois EPA 
Nic k Zotos, Dykema 
Sti' 3hen Armstrong, Peoples Gas 
Ru.ss Selman, Katten, Muchin & Zavis 
Lee Hettinger, Rooks, Pitts and Poust 
Jetome Maynard, Dykema 
M;i:hael Elam, Piper Marbury Rudnick & Wolfe 

James Campbell, Engineering Management Inc. 
Roger Crawford, OMC 
Steve Matuszak, Peoples Energy 
Chris Szela, Peoples Energy 
Mike Rehor, OMC 
Jim Zubrow, Key Environmental, Inc. 
Tom Weigel, Elgin, Joliet and Eastern Railway Co. 
James Langseth, Barr Engineering 
Steve Wanner, CRA 
Walt Pochron, CRA 

R t B I S ' E R E O C O M P A I I T 

ISO 9 0 0 1 
E N G i N : [ R i l ^ G D E S I G N 

Wor ldwide Engineering. Environmental , Const ruc t ion , and IT Services 



Element Task Name Duration Start Finish 
May June I July I August I September October November I December I January [February March 

30 I 7 |14 |21 | 2 8 | 4 |11 | l 8 | 2 5 | 2 | 9 | l 6 ' [ j f | 3 0 | 6 | 1 3 | 2 0 | 2 7 | 3 | 1 0 | 1 7 | 2 4 | 1 | 8 | 1 5 | 2 2 | 2 9 | 5 | 1 2 | 1 9 | 2 6 | 3 | l 6 | l 7 | 2 4 | 3 1 | 7 |14 |21 | 2 8 | 4 |11118T25I 4 [11 |18 |25 

April 
1 8 

Note: Durations are in working days not calendar days 
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figure 1 
DRAFT PILOT PROJECT SCHEDULE 

WAUKEGAN MANUFACTURED GAS AND COKE PLANT, Waukegan, Illinois 


